
Before the
Federal Communications Commission

Washington, D.C. 20554

In the Matter of )
)

Improving Public Safety Communications ) WT Docket No. 02-55
in the 800 MHz Band )

COMMENTS OF MONTGOMERY COUNTY, MARYLAND
IN SUPPORT OF

THE PETITION OF THE COUNTY OF FAIRFAX, VIRGINIA,
FOR WAIVER OF THE PROGRAM COMPLETION DATE

Montgomery County, Maryland ("Montgomery") submits these comments in

support of the Petition of the County of Fairfax, Virginia, ("Fairfax") for Waiver of the

Commission's June 26, 2008, Program Completion Date for Rebanding Fairfax County's

800 MHz Channels ("Fairfax County Petition"). The Fairfax County Petition was filed in

the above-referenced docket on May 24, 2007.

BACKGROUND

Montgomery County is authorized by the Commission under Part 90 of the

Commission's Rules to operate an 800 MHz public safety voice radio network under call

signs WPVA690 and WPVK244. This system is an eleven-site, twenty-channel trunked

radio system that uses twenty frequencies in the National Public Safety Planning

Advisory Committee ("NPSPAC") portion of the 800 MHz band. Montgomery is also

authorized to operate and does operate other associated radio communications systems

under call signs WPVA497, WPWB302, WQCR492, and WNPN638. Montgomery must

reband these systems pursuant to the Commission's Orders in this proceeding. As



described more fully in the Fairfax County Petition, Montgomery is one of the fourteen

800 MHz licensees in the Washington, D.C., metropolitan area that are interoperable with

each other.· Over the past 20 years, these fourteen National Capital Region ("NCR")

licensees have built one of the most advanced, most interoperable public safety voice

radio environments in the United States. That interoperability will be disrupted unless

the rebanding of those systems is coordinated with due care and reasonable planning.

Montgomery has worked alongside Fairfax County and the other NCR jurisdictions for

over two years to determine how to reband, as required by the Commission's order in this

proceeding, while maintaining the interoperable communications that playa critical role

in Montgomery's day-to-day responsibilities to protect the public and to respond to major

incidents, disasters, terrorist attacks, and other large-scale emergencies.

Montgomery is currently planning the rebanding of its system. As part of its

planning, Montgomery will likely be including in its Frequency Reconfiguration

Agreement (FRA) "retuning cooperation" language similar to that which Fairfax has

cited in its Petition. Only by rebanding in the regionally coordinated fashion described in

I These jurisdictions include Fairfax County, Virginia; Arlington County, Virginia; City
of Alexandria, Virginia; Prince William County, Virginia; City of Manassas, Virginia;
Fauquier County, Virginia; Loudoun County, Virginia; the District of Columbia;
Montgomery County, Maryland; Frederick County, Maryland; Charles County,
Maryland; Prince George's County, Maryland; as well as the Metropolitan Washington
Airports Authority, and the University of Maryland. They also include a number of
independent jurisdictions and other federal, state, and local agencies that are not licensees
themselves, but are subscribers on the trunked radio systems of the licensees listed above.
In Montgomery County, this includes the cities of Gaithersburg, Rockville, and Takoma
Park; the village of Chevy Chase; the Maryland National Capital Park Police; the
Maryland State Police; the National Institutes of Health; the National Naval Medical
Center; the Naval Surface Warfare Center; the National Institute of Standards and
Technology; the Walter Reed Army Hospital Annex; the United States Park Police; and,
as occasions require, various other federal law enforcement agencies.
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the Fairfax County petition will Montgomery be able to reband its systems without the

loss of its vital interoperability with its neighbors.

COMMENTS IN SUPPORT OF FAIRFAX COUNTY PETITION

The Fairfax County Petition sought a waiver of the June 26, 2008, deadline for

completion of reconfiguration by licensees that must reband pursuant to 47 C.F.R. §

90.677 and the Commission's Orders in this proceeding. Fairfax County asked the

Commission to establish July 29,2010, as the completion date for reconfiguration of the

channels that the County is licensed to operate in the 1-120 channel range and the

NPSPAC portion of the 800 MHz band.2 Fairfax County petitioned only on its own

behalf, but it observed that the Commission can act on its own motion and grant a waiver

on behalf of all NCR jurisdictions, and Fairfax County urged the Commission to do so.

Montgomery supports the Fairfax County Petition. Montgomery agrees with

Fairfax County that the Commission should grant all NCR jurisdictions until July 29,

2010, to complete their retuning activities. The Commission should allow the NCR

jurisdictions a further extension if necessary. The Preliminary Master Schedule that was

the basis for the Fairfax County Petition includes the rebanding activities of all fourteen

of the NCR jurisdictions, including Montgomery. As the Fairfax County Petition

explained, that schedule is necessarily imprecise and does not contain all of the detailed

tasks required to safely and effectively reband the 800 MHz public safety radio systems

in and around the NCR. However, it is the only schedule that currently covers the

2 As Fairfax made clear, July 29, 2010, is the date by which Fairfax currently expects it
can vacate its 800 MHz 1-120 band channels. Fairfax cannot reband its 800 MHz
channels in the NPSPAC band until the 1-120 band channels are vacated. However,
Fairfax cannot accurately determine now the dates by which it can vacate its 800 MHz 1
120 band channels. Therefore, Fairfax stated that it will have to request a waiver again
once it has more definitive information.
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coordinated rebanding of interoperable 800 MHz public safety voice radio networks in

the NCR. The final Master Schedule will not be generated until after execution of a

Regional Planning and Coordination Agreement between the regional coordinator and

Sprint Nextel, and then the execution of a contract between the regional coordinator and

Motorola, Inc. As a result, the Preliminary Master Schedule is subject to change

depending on how much time is consumed by the regional negotiations, when these

contracts are finalized and executed, how and when Motorola can obtain scheduling

information from the other NCR licensees, or other factors completely outside the control

of Fairfax and Montgomery.3

Montgomery's system operates in the NPSPAC portion of the 800 MHz band, and

therefore the FCC's extension of the Completion date to July 29, 2010, may not be

sufficient time to enable Montgomery to complete its rebanding. However, the FCC's

extension of the Completion Date for Fairfax County and for all NCR jurisdictions to

July 29,2010, will allow the NCR jurisdictions to continue the necessary regional

coordination. Moreover, it will allow time for the development of the Master Schedule

that will more accurately set out the rebanding schedule for the entire NCR.

Wherefore, Montgomery County requests that the Commission grant the Fairfax

County Petition and extend the program completion date for all of the NCR jurisdictions.

3 The Preliminary Master Schedule is based on the assumption that the contract between
the regional coordinator and Motorola would be executed more than a month ago, on
April 16, 2007. That contract has not yet been executed. Therefore, the deadlines
contained in the Preliminary Master Schedule already are at risk.
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Respectfully Submitted,

LEON RODRIGUEZ
COUNTY ATTORNEY

Clir td L. Royalty ,
Chi ,Division of Zoning, Land Use &
Economic Development
Attorneys for Montgomery County, Md.
Executive Office Building
101 Monroe Street, 3rd Floor
Rockville, Maryland 20850
(240) 777-6700

CERTIFICATE OF SERVICE

I HEREBY CERTIFY that, on this 12th day of June, 2007, a copy of the
foregoing was served electronically upon:

David Furth, Associate Bureau Chief, Public Safety and Homeland Security
Bureau, Federal Communications Commission at david.furth@fcc.gov

Merrell B. Renaud, Transition Administrator Mediator at mrenaud@ssd.com

Eduardo R. Guzman, Counsel for Sprint Nextel, at eduardo.guzman@dbr.com

Erin C. Ward, Assistant County Attorney, Fairfax County, Virginia at
erin.ward@fairfaxcounty.gov

Dated: June 12, 2007
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